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Task 0: Project Management

A TAC meeting was held on July 5 to provide an update on preliminary results. Generally the
TAC was pleased with the direction, but asked that | make documents collected available on an
FTP site and make another effort to interview WA and CO folks.

Action items for next period
e TAC mtg mid October to present draft report and discuss changes

Task 1. Surveys and Interviews

The survey tool was completed based on TAC comments. Numerous interviews have been
conducted (for a list of the 14 individuals contacted see the memo prepared for the July 5 TAC
meeting)

Action items for next period
e Wrap up interviews

Task 2: Literature Review

Key literature has been reviewed (approximately 30 documents) and summarized. | will
continue to add to this summary as literature review will continue throughout this project.

Action items for next period
e Continue to add to literature review

Task 3: Reporting
Working on draft report.

Action items for next period
e Submit draft report September 15

Issues and Concerns
There are no issues or concerns at this time.



Expenditures

Expenditures do not include July due to fiscal year accounting backlog. Currently the budget is
under spent. However, this should not be a problem since it is expected we will commit
significant staff time in the coming months to complete the draft report.

MDT (4W0856) UTC Match (4W0875) Total
Budget Spent Budget Spent Budget Spent | % Spent
Salaries $12,401.00 | $1,898.25 $2,657.00 $0.00 $15,058.00 | $1,898.25 13%
Benefits $3,720.00 $754.87 $798.00 $0.00 $4,518.00 $754.87 17%
Travel $412.00 $0.00 $88.00 $0.00 $500.00 $0.00 0%
Supplies $82.00 $186.63 $18.00 $0.00 $100.00 $186.63 187%
IDCs $3,323.00 $567.95 $1,424.00 $0.00 $4,747.00 $567.95 12%
Total | $19,938.00 | $3,407.70 $4,985.00 $0.00 $24,923.00 | $3,407.70 14%
Schedule
Still wrapping up phone interviews, but generally the schedule is on track as shown by the chart
below.
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